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Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment

PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status
Chesapeake 8/7/1999 10/30/2001 CAS 3/28/2001 1st Quarter '03 Hand set solution [Phase | Deployed
Chesterfield 2/8/2001 10/9/2001 CAS 2/8/2001 TBD Hand set solution [Phase | Deployed
City of Franklin 8/20/2001 3/10/2003 CAS Phase | Deployed
Goochland 3/12/2002 3/19/2003 CAS Phase | Deployed
Hampton 6/30/1999 3/13/2001 CAS 3/21/2001 10/16/2002 Hand set solution |Phase | Deployed/Phase Il Deployed
Hanover 2/7/2001 10/2/2001 CAS 12/2/2003 TBD Hand set solution [Phase | Deployed
Henrico 6/15/2000 3/26/2002 CAS 8/12/2001 TBD Hand set solution |Phase | Deployed
City of Hopewell 7/26/2001 8/27/2002 CAS Phase | Deployed
Isle of Wight 11/30/2000 5/30/2002 CAS Phase | Deployed
James City County 12/28/2000 12/5/2001 CAS 4/4/2001 1st Quarter '03 Hand set solution [Phase | Deployed
New Kent 9/17/2001 4/14/2003 CAS Phase | Deployed
Newport News 6/25/1999 3/29/2001 CAS 3/27/2001 1st Quarter '03 Hand set solution |Phase | Deployed
Norfolk 6/28/1999 8/6/2001 CAS 4/12/2001 1st Quarter '03 Hand set solution [Phase | Deployed
City of Petersburg 10/10/2001 10/29/2002 CAS Phase | Deployed
City of Portsmouth 6/16/1999 3/26/2001 CAS 3/20/2001 1st Quarter '03 Hand set solution [Phase | Deployed
Powhatan 7/13/1999 7/15/2002 CAS 12/3/2002 TBD Hand set solution [Phase | Deployed
Prince George 12/10/2001 10/29/2002 CAS Phase | Deployed
Prince William 4/14/1999 3/18/2002 CAS 7/12/2001 TBD Hand set solution [Phase | Deployed
City of Richmond 6/29/1999 9/23/2002 CAS 9/6/2001 TBD Hand set solution |Phase | Deployed
Southampton 11/15/2001 3/10/2003 CAS 2/11/2003 Phase | Deployed
Stafford 7/26/2001 3/6/2003 CAS 4/12/2002 TBD Hand set solution |Phase | Deployed
Suffolk 6/21/1999 3/14/2001 CAS 3/26/2001 1st Quarter '03 Hand set solution [Phase | Deployed
Sussex 11/29/2001 9/18/2002 CAS Phase | Deployed
City of Virginia Beach 6/14/1999 11/4/2001 CAS 3/13/2001 1st Quarter '03 Hand set solution [Phase | Deployed
City of Williamsburg 2/6/2001 9/17/2002 CAS 1st Quarter '03 Hand set solution [Phase | Deployed
York county 6/14/1999 8/7/2000 CAS 4/17/2001 10/1/2002 Hand set solution [Phase | Deployed/Phase |l Deployed
City of Alexandria 4/14/2001 TBD 7/12/2001 TBD Hand set solution [No CAS solution - Phase 0 to Phase Il in progress
Arlington 4/14/2001 TBD 7/12/2001 TBD Hand set solution |No CAS solution - Phase 0 to Phase Il in progress
Accomack 9/25/2001 N/A 9/25/2001 TBD Hand set solution [No cell sites
Caroline 6/25/2002 May-03 CAS In progress
City of Colonial Heights 8/8/2002 May-03 CAS 8/8/2002 1st Quarter '03 Hand set solution |In progress
Danville 9/10/2001 N/A No cell sites
Dinwiddie 10/16/2001 TBD CAS On hold - PSAP CPE not ready until after March 2003
Emporia 9/17/2001 N/A No cell sites
Fairfax 4/14/2001 TBD 7/12/2001 TBD Hand set solution [No CAS solution - Phase 0 to Phase Il in progress
Faugquier 9/1/2000 May-03 CAS PSAP requested delay until Dec
City of Fredericksburg 3/29/2002 N/A No cell sites
Gloucester 10/30/2001 May-03 CAS Taken off of hold 11/4/02
Greensville 3/12/2002 TBD CAS On hold - PSAP CPE not ready until 1Q '03




King George 3/13/2003 Sep-03 CAS In progress

King William 10/16/2002 N/A No cell sites

Lancaster 9/17/2002 N/A No cell sites

Loudoun 4/14/2001 TBD 7/12/2001 TBD Hand set solution |Phase | On hold for CAS solution
Middlesex 9/18/2002 N/A No cell sites

Northampton 9/25/2001 N/A 9/25/2001 No cell sites

Northumberland 9/19/2002 N/A No cell sites

Piedmont Valley 2/13/2001 TBD CAS Phase | On hold for CAS solution
City of Pogouson 2/5/2003 Aug-03 CAS In progress

Spotsylvania 9/1/2000 May-03 CAS Initial Testing failed

Surry 11/16/2001 N/A No cell Sites

Warren 11/19/2001 May-03 CAS Initially no cell sites/ In progress
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